
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:00 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 691 Date: 13-Nov-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 162

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

GENERAL:
•0700 hrs site visit
•Email review
•Diary work

Hinge AE:
•The second night shift was last night at Hinge AE. See Parvis Jalali’s diary for details on this operation.
SKYWAY: North Hinge Pipe Beam: Support D has shims in all eight bearings. Support C has shims in five
of the eight bearings. South Hinge Pipe Beam: Support D has shims in all eight bearings. Support C has
shims in six of the eight bearings. SAS: No shims in any bearings yet.
•There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.

Hinge KW:
•No work here today.

Hinge KE:
•SDI is on site from the YBITS contract for final grouting of stressing tendons.
•One worker for Conco continues to chip pour-back concrete: Pat Finley.
•Four workers from Conco are installing soffit forms on the Falsework: Rafael Gomez, Rafael Onate,
Ricardo Vera, and Marcus McDowell.

West Jacking Saddle:
•No work here today.

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM Pat FinleyCarpenter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 691 Date: 13-Nov-2012 Tuesday

Diary: Dispute

General Comments

I observed two workers chipping at the Stressing diaphragm of the YBITS contract because of rock
pockets.

001 0-HKC-000.208
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